
 

 

 

Questions and Answers on WIPP M&O RFP (Q.11– Q.15): 

Q11. H.4(d) states Incumbent Management Employees who the Contractor has no obligation to hire 

as stated in H.4(b), are defined as “WTS management personnel that are currently in first and 

second level managers in the WTS management organization and above.”  We assume the first 

level is the current WTS General Manager and the second level refers to the current WTS 

General Manager’s direct reports.  Is this assumption correct? 

 

A11. The right of first refusal is not applicable to first and second level managers in the WTS 

management organization, i.e., General Manager and direct reports.  However, the 

Contractor has the prerogative to establish its own management structure.  Therefore, 

although the Contractor is required to offer employment to all incumbent employees 

below the first and second level managers, the Contractor is not required to offer those 

employees the same position.   

  

Q12. Section C 2.3 states “Goal 3: Complete disposition of 90 percent of the legacy transuranic waste 

by the end of fiscal year 2015.”   Does the volume of “legacy transuranic waste” of Goal 3 

include both “WIPP Bound” and “potential TRU” waste identified in DOE/TRU-10-3425, or is the 

Goal based solely on currently designated “WIPP Bound” waste?   

A12. The Goal 3 legacy inventory is based solely on waste designated in DOE/TRU-10-3425 as 

“WIPP Bound”, however; the Goal 3 inventory is made up of currently managed volumes 

and the DOE/TRU-10-3425 identified volumes are projected final form after any 

required repackaging and/or treatment. 

 

To complete Goal 3 and also maintain 26 shipments per week , the plan is to complete 

the characterization and certification of all legacy TRU waste at Savannah River Site 

(SRS) by the end of CY12 (3,532 m3 as of 6/30/11).  Shipments of SRS legacy TRU waste 

will continue until completed.   

 

Following completion of SRS legacy TRU, CCP will stay and characterize SRS new gen 

waste in FY13 (749 m3 estimated) then move resources to Oak Ridge to characterize, 

certify and ship their legacy CH and RH TRU waste in FY14 after LLW/MLLW is 

segregated from the inventory (1,307 m3 as of 6/30/11 before LLW/MLLW segregation).  

CCP will then move resources to Hanford to resume characterization, certification, and 

shipping in late FY14 or early FY15 (11,372 m3 as of 6/30/11). 

 

 CCP will continue characterization and certification of retrieved CH TRU pit waste (2,935 

m3 as of 6/30/11) and RH TRU (146 m3 as of 6/30/11) from the INL-ICP and legacy 

sludge waste for the INL- AMWTP (approximately 1,400 m3 ).  All Idaho TRU waste is 

shipped by CCP. 

CCP will continue characterization, certification, and shipping from LANL at rates that 

will remove all TRU waste from TA-54, Area G by the end of FY15 (5,936 m3  legacy TRU 

waste as of 6/30/11 and up to 250 m3 per year of new gen). 

 



 

 

 

 

 
Q13. H.6(a)(1)(b) and H.6(a)(2)(b) refer to a written communications plan that seem to be the same 

deliverable. Please clarify which due date applies (ten days or fifteen days after contract award) 

if they are the same deliverable, or clarify the difference if they are two separate deliverables. 

 

A13. These are two different requirements and deliverables. Section H.6(a)(1)(B) is a copy of 

the written communications plan that the Contractor has developed. The 

communications plan required by Section H.6(a)(2(B) is the plan that has actually been 

established with the WTS Contractor. The solicitation will be amended to clarify.  

 

Q14. I.51 requires a Material Data Safety Sheet to be submitted prior to award. In order to comply 

with this requirement, will the DOE provide the current hazardous material list from the 

incumbent? 

 

A14. REVISED ANSWER:   No.  Offerors are not required to submit a list of hazardous material 

in paragraph (b) in the proposal.  Only the apparently successful Offeror is required to 

complete paragraph (b) that meets the definition in paragraph (a) be provided by the 

Department.   

  

Q15. Deliverable 48 requires reports to be submitted annually NLT October 31. Will the initial reports 

be completed by the incumbent prior to contract turnover, or will the successful offeror be 

required to prepare the reports during the first month of the new contract? 

 

A15. The Contractor that has the full responsibility for performing the PWS at the time of the 

deliverable due date has the responsibility for submitting the reports.   

 


